
ID Task Name

1

2 PROCUREMENT STAGE 1: Final planning and preparation

4

5 Issue OJEU Notice

6

7 PROCUREMENT STAGE 2: Prequal period

10

11 PROCUREMENT STAGE 3: Selection of bidders (evaluation of PQQ responses)

15

16 Issue Invitation to Participate in the Dialogue (ITPD)

17

18 PROCUREMENT STAGE 4: The Dialogue (and Draft Final Tenders)

28

29 PROCUREMENT STAGE 5: Final tenders

32

33 PROCUREMENT STAGE 6: Evaluation and bid clarification

35

36 PROCUREMENT STAGE 7: Preferred bidder

39

40 CONTRACT AWARD
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